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Chapter 6 Implementation
The purpose of this chapter is to generally define near and long-term priorities for plan implementation for
the cooperating agencies.  The array of tasks does not include monitoring tasks which are addressed in
Chapter 5.  Only the Preferred/Large DWMA Alternative is reflected in this exercise.  These priorities and
time frames are not decisions as in the proposed land use and activity decisions, although some tasks carry
considerable weight: e.g., terms and conditions, regulation, policy and regulation.   There are many reasons
for this, two of which are that 1) agencies cannot make land/activity decisions which carry fiscal
commitments beyond the current budget year, and 2) priorities are subject to change.  However,
implementation does generally reflect commitments.  Proposals that are designations or are implemented
through permit consideration processes are automatic and not included here.  Tasks are organized by issue
subject.

General 

Task Agency/Interest Time-frame
(Complete within) - Notes

Amend land use plans BLM, JTNP 1 year

Create new resources management
plan.  CDPA requirement

USMC, BLM 1 year.

Change Tortoise Categories, Critical
Habitat

BLM, USFWS 1 year

Schedule follow-up activity planning All 1 year

Hold implementation progress/action
meetings

All.  Include non-agency cooperators Annual

Send applicable NECO map decisions,
data and models  coverages to NECO
cooperators

BLM send to county, state, federal
agencies, UC Riverside, etc.

1 year

  

Standards for Rangeland Health (relates to monitoring)

Task Agency/Interest Time-frame - Notes

Define assessment methods All BLM has completed

Complete assessments same See Monitoring Plan
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DWMAs - General 

Task Agency/Interest Time-frame - Notes

Incorporate map and decisions into
public maps, brochures

All Data bases - 1 year
Interim public info - 2 years 
Reissue public maps, brochures -
develop schedule

Track 1% surface disturbance BLM, JTNP, USMC Annually by action

Assess disturbance rehabilitation  BLM, JTNP, USMC By action 

Sign/Fence periphery BLM, JTNP, USMC As needed

Notify cooperators of change in
military targets

USMC When proposed

Amend fire management plan BLM, JTNP, USMC 2 years (initiate 1st year) 

Transportation Access -Construct
highway fencing, install bridges,
culverts

Cal Trans 20 years for 1-10, I-40.
When upgrade occurs,  Highway 95. 

Raven Control BLM, JTNP, USMC When monitoring suggests

Retrofit existing large animal guzzlers
to protect tortoise

CDFG 5 years

Increase ranger/warden patrol during
high public use period

BLM, JTNP, USMC, CDFG As required

Create public education programs BLM, JTNP, CDFG, USFWS, USMC
(integrate)

5 years

Implement routes of travel designations
(see above for public information
aspect)

BLM, JTNP, USMC 2 years to complete closures and
signing.  4 years to start rehabilitation
where needed. Highest priority
management areas 

Accomplish land tenure adjustment
(acquisitions)

BLM, JTNP Long term - accomplish and track
requests and progress
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DWMAs - Cattle Leases

Task Agency/Interest Time-frame - Notes

Grazing decision to cancel Chemehuevi
allotment 

BLM Begin in 1 year (2 year process by
regulation)

Grazing decision to reduce size of Lazy
Daisy allotment

BLM Begin in 1 year (2 year process by
regulation)

Develop strategy to resolve cattle-
tortoise competition - Lazy Daisy

BLM 1 year

Implement above strategy BLM 2 years 

Voluntary relinquishment - Lazy Daisy
allotment

Private party At request of lessee

Utilization/Competition
assessments/adherence to
Guidelines/Standards assessment on
Lazy Daisy allotment

BLM Annually

Retrofit cattle guards - 
Lazy Daisy

BLM 5 years

 

WHMAs - Bighorn Sheep & Desert Mule Deer

Task Agency/Interest Time-frame - Notes

Grazing decision to cancel Ford Dry
Lake and reduce Rice Valley domestic
sheep allotments 

BLM 1 year (to initiate)

Construct burro exclosures around
dedicated waters

CDFG, BLM, USMC Assess need for this after reach
appropriate management levels

Construct new waters for bighorn sheep
and deer

CDFG (lead) Annual proposal and assessment

Augment/reestablish demes CDFG (lead) As feasible 

Implement routes of travel designations
(see above for public information
aspect)

BLM, JTNP, USMC 4 years to complete closures and
signing.  6 years to start rehabilitation
where needed. (Combined with multi-
species WHMAs)

Accomplish land tenure adjustment
(acquisitions)

BLM, JTNP Long term - accomplish and track
requests and progress
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WHMAs - Multi-Species

Task Agency/Interest Time-frame - Notes

Various conservation projects at
springs and seeps: remove tamarisk,
enhance habitat, bat habitat.

BLM, USMC, JTNP 10 years 
Develop, prioritize a list.
3 years - Townsend’s riparian analysis  

Install bat gates BLM, USMC, JTNP 10 years

Implement routes of travel designations
(see above for public information
aspect)

BLM, JTNP, USMC 4 years to complete closures and
signing.  6 years to start rehabilitation
where needed. (Combined with multi-
species WHMAs) 

Accomplish land tenure adjustment
(acquisitions)

BLM, JTNP Long term - accomplish and track
requests and progress

 
Other Listed Species - Coachella Valley Milkvetch

Task Agency/Interest Time-frame - Notes

Accomplish land tenure adjustment
(acquisitions) where occurs on private,
SLC lands

BLM Long term - accomplish and track
requests and progress

Develop monitoring plan, send to
USFWS

BLM, JTNP 2 years

 
Burros - Herd Management Areas (HMAs)

Task Agency/Interest Time-frame - Notes

Write cooperative agreement for
Colorado River agencies.  Rewrite
HMAPs. Hold annual meetings. 

BLM (CA and AZ offices, USFWS
national wildlife refuges, Picacho
SRA, CDFG, USMC)

1 year to write agreement 4 years to
rewrite HMAPs

Establish census All above (BLM lead) 1 year for initial.  
Once/2 years until achieve AML. 
Once/3 years thereafter

Gather excess burros to reach
appropriate management level 

All above (BLM lead) Continuously to reduce and then
maintain numbers.  Various methods:
trap, wrangler-helo

Construct burro exclosures around
dedicated waters

CDFG, BLM, USMC Assess need to do after Burros reach
appropriate management level


